
5/27 Class 2 STADS 1.6 SR3771
ECD

5/27

5/27 HQAEARS 2.4 SR3157
ECD

5/27

NATS 1.4 SR35725/27
5/31

5/27
ECD Phase 2 

5/31 Class 2 Upgrade DMS Architecture SR3628
ECD

5/31

6/1 FMIC Reports 1.2 SR3766
Security Review

6/1

6/3 SMDX 1.0 SR3388
CDR

6/3

6/6 Class 2 AWCS 3.2 SR3785
ECD

6/6

6/7 Class 2 HQDMS-CP 1.3 SR3815
ECD

6/7

6/7 Class 2 HQDMS-G 1.7 SR3818
ECD

6/7

6/7 Class 2 HQDMS-K 1.3 SR3814
ECD

6/7

6/7 Class 2 HQDMS-M 1.4 SR3820
ECD

6/7

6/7 Class 2 HQDMS-Q 1.3 SR3817
ECD

6/7

6/8 Class 2 FMIC 1.2 SR3821
ECD

6/8
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6/8 IFM Desktop SAPGUI Upgrade SR3341
ORR2

6/8

6/8 NATS 1.5 SR3572 
Security Design Review

6/8

6/10 Class 2  DCMS 3.2 Upgrade Crystal Reports SR3806
ECD

6/10

6/10 Class 2  LIMS  2.4 Upgrade Crystal Reports SR3807
ECD

6/10

6/10 Class 2 Archive FPDS SR3772
ECD

6/10

6/10 Class 2 ERRMIS 1.5 Updated Crystal Reports SR3804
ECD

6/10

Class 2 FACF 6.8 SR37916/10
6/20

6/10
ECD

6/10 Class 2 NCTS 1.6 Upgrade Crystal Reports SR3805
ECD

6/10

6/14 Class 2 FMIC 1.3 SR3830
ECD

6/14

6/15 CATSII 2.11 SR3731
ORR

6/15

6/15 FHDS 1.8 SR3723 
ORR

6/15

6/15 FMIC Reports 1.2  SR3766
ORR

6/15

6/15 LAGOS 1.0 SR3307
ORR 

6/15
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6/15 NATS 1.5 SR3572 
PDR/CDR

6/15

6/16 NATS 1.5 SR3572 
Security Review

6/16

6/17 CATSII 2.11 SR3731
ECD

6/17

6/17 Class 2 FAAD 3.1 SR378
ECD

6/17

6/17 FMIC Reports 1.2  SR3766
ECD

6/17

6/17 HATS 2.6 SR3764
ECD

6/17

6/17 LAGOS 1.0 SR3307
ECD 

6/17

6/17 x500 1.9 SR3759
ECD

6/17

6/20 Class 2 GLAS 5.7 SR3790
ECD

6/20

6/20 Class 2 NPMS 3.1 SR3786
ECD

6/20

6/20 FHDS 1.8 SR3723 
ECD

6/20

6/21 PCaDS 1.0 SR3599 
CDR

6/21

6/24 Class 2 HQDRW 3.3 SR3811
ECD

6/24
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6/24 Class 2 WIMS 1.9 SR3811
ECD

6/24

6/27 Class 2 Upgrade HQAEARS 2.3  for BRIO SR3746
ECD

6/27

6/28 PCaDS 1.0 SR3599 
Security Review

6/28

6/30 Class 2 Archive Classics SR3740
ECD

6/30

6/30 HATS 3.0 SR3632  (Thru PDR)
Security Design Review

6/30

5/31 Enterprise Backup System SR3579 (ENG)
ECD

5/31

5/31 HEMI Pilot Support SR3352 (ENG)
ECD

5/31

5/31 Server Upgrade Initiative SR3577  (ENG)
ECD 

5/31

6/9 HEMI Production Deployment SR3353 (ENG)
PDR2

6/9

6/16 HEMI Production Deployment SR3353 (ENG)
CDR2

6/16

6/20 NASA HQ Directory Updates SR3462 (ENG)
ECD

6/20

6/22 HEMI Production Deployment SR3353 (ENG)
ORR2

6/22

6/24 Class 2 Configure 802.11 for Pocket PC devices SR3727 (ENG)
Security Design Review

6/24
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6/29 Class 2 Configure 802.11 for Pocket PC devices SR3727 (ENG)
PDR

6/29

6/30 Class 2 Priniting Solutions for ASAL Labels SR3730 (ENG)
ECD

6/30

6/30 HEMI Production Deployment SR3353 (ENG)
ECD

6/30

5/27  Class 2 HQ/Division Forms for Transformation SR3471 (EUS)
ECD

5/27

5/27 Class 2 Update NASA Forms for Transformation SR3470 (EUS)
ECD

5/27

6/3 Bring Treo/PocketPCs into Production  SR3704 (EUS)
ECD

6/3

6/17 Class 2 Request for Form Design and Issuance SR3725 (EUS)
ECD

6/17

6/17 Class 2 Update NASA Form 1700 SR3720 (EUS)
ECD

6/17

5/30 Class 2 Code CP Web Page Routine Maintenance SR1062 (M SVCS)
ECD

5/30

5/30 Class 2 Update Code FT Homepage SR1101  (M SVCS)
ECD

5/30

5/31 Class 2 BASO Web Site Maintenance SR3053 (M SVCS)
ECD

5/31

5/31 Class 2 COF Routine Maintenance SR3181 (M SVCS)
ECD

5/31

5/31 Class 2 ISEM2 Web Site Maintenance SR3306 (M SVCS)
ECD

5/31
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5/31 Class 2 On going Support to ODIN2 Website SR2756 (M SVCS)
ECD

5/31

5/31 Class 2 OSDBU Website Maintenance SR0593   (M SVCS)
ECD

5/31

5/31 Class 2 Plasma Display Set Up SR3169 (M SVCS)
ECD

5/31

5/31 Class 2 Support for HQ Web Page SR1042  (M SVCS)
ECD

5/31

6/20 Cabling Upgrade for Webcasting D-NASA TV SR3813 (M SVCS)
Security Design Review

6/20

6/20 Webcasting Infrastructure Upgrade SR3812 (M SVCS)
Security Design Review

6/20

6/21 Cabling Upgrade for Webcasting D-NASA TV SR3813 (M SVCS)
PDR

6/21

6/21 Webcasting Infrastructure Upgrade SR3812 (M SVCS)
PDR

6/21

5/31 ISEM Deliverables (OPS)
Quarterly Spare Parts Inventory

5/31

6/10 Class 2 Collapse if the HQ LPAR SR3608 (OPS)
ECD

6/10

5/31 ISEM Deliverables (SEC)
Semi-Annual IT Security System Audit Schedules 

5/31

5/31 ISEM Deliverables (SEC)
Quarterly IT Security Support Systems Security Plans

5/31

6/10 ISEM Deliverables (SEC)
IT Security Incident Reports 

6/10
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5/31 Class 2 IT Roadmap Support SR2627 (SVC MGT)
ECD

5/31

5/31 Class 2 Support DTS Pilot SR3569 (SVS MGT)
ECD

5/31

6/17 Class 2 HQ New User Account Process SR3783 (SVS MGT)
ECD

6/17

5/31 ISEM Deliverables (SYS ASSUR)
Quarterly Safety Inspections and Reports Kidwell, HQ, WOC

5/31

6/10 ISEM Deliverables (SYS ASSUR)
Safety and Health Incident Report  

6/10
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